

NLF × UFIT 90-Day Execution Blueprint

Building the Foundation for a Scalable Movement

Mission

Over the next 90 days, NLF and UFIT will work together to transform NLF from a founder-led workshop organization into a repeatable movement system.

The outcome is not simply more workshops.

The outcome is a complete operating system that allows NLF to grow without requiring Travis to personally manage every aspect of the organization.

Success Criteria

By Day 90:

- ✓ Every workshop follows a documented playbook.
 - ✓ Every participant enters a structured community journey.
 - ✓ Every workshop identifies future helpers and leaders.
 - ✓ Core operational responsibilities are delegated.
 - ✓ Marketing no longer depends solely on word of mouth.
 - ✓ One workshop can begin running with Travis focusing primarily on teaching.
-

Guiding Principle

NLF creates transformation.

UFIT creates systems.

Every activity must either:

- strengthen the movement
 - strengthen the community
 - strengthen the operating system
-

Month 1

Capture & Systemize

Objective

Understand everything that already makes NLF successful.

Do not change it.

Document it.

Week 1

Founder Shadowing

UFIT observes:

- workshop preparation
- sales conversations
- registrations
- facilitator meetings
- workshop delivery
- debrief sessions

Deliverables

- Founder workflow map
- Workshop lifecycle map
- Team responsibility map

- Current pain points
-

Philosophy Capture

Interview Travis to document:

- Why NLF exists
- Core beliefs
- Transformation promise
- Member journey
- Teaching principles
- Community principles

Deliverable

NLF Philosophy Handbook v1

Week 2

Reverse engineer the workshop.

Document every module.

- Purpose.
- Learning outcome.
- Timing.
- Exercises.
- Stories.
- Facilitator notes.

Deliverables

- Discovery Workshop Playbook
 - Foundation Workshop Playbook
 - Facilitation Guide
-

Week 3

Operations

- Document
- Registration
- Payments
- Venue
- Equipment
- Food
- Photography
- Feedback
- Communication
- Emergency procedures

Deliverable:

- Operations Manual/Playbook
-

Week 4

Community

Design the member journey.

Workshop

↓

21-Day Integration

↓

Weekly Circle

↓

Monthly Gathering

↓

Next Workshop



Leadership Invitation

Deliverables:

- Community Journey/Playbook
 - Circle Playbook
 - Volunteer Journey/Playbook
-

Month 2

Build the Engine

Objective

Begin operating NLF through systems rather than memory.

Growth

Launch content strategy.

Weekly

- 2 long-form videos
- 5 short clips
- 3 written reflections
- Member stories
- Workshop highlights

Focus

Ideas before promotion.

Community

Launch

- Weekly Circle
- Monthly Movement Night
- Buddy system
- Volunteer onboarding
- 21-Day Integration

Community becomes continuous rather than event-based.

Leadership

Create the first leadership pathway.

Explorer



Practitioner



Supporter



Circle Host



Facilitator Candidate



Facilitator

Deliverables:

- Leadership Handbook
 - Volunteer Handbook
-

Operations

Build dashboards

Workshop pipeline

Sales

Attendance

Conversion

Retention

Referral

Community participation

Deliverables:

- Weekly KPI Dashboard
-

Technology

Although software is not yet required, all workflows should be designed as if they will later move into UFIT.

Document:

- CRM flow
 - Registration flow
 - Community flow
 - Leader flow
 - Practice flow
-

Month 3

Pilot Replication

Objective

Prove that NLF can operate with less dependence on Travis.

Workshop Delegation

Travis

Focuses on:

- Teaching
- Stories
- Philosophy
- Coach development

UFIT

Runs:

- Registration
 - Logistics
 - Marketing
 - Community
 - Photography
 - Content
 - Reporting
 - Workshop support
-

Leadership Pilot

Select:

10–15 committed members.

Invite them into a structured Builder Journey aligned with the NLF Path:

Explorer → Practitioner → Supporter → Circle Host → Facilitator → Steward.

Begin training them to support circles and future workshops.

Circle Launch

Launch the first recurring Circles.

Each Circle:

- 10–20 members.
- Weekly practice.
- Monthly gathering.
- One trained Circle Host.

The purpose is continuity between workshops.

Marketing

Establish a repeatable acquisition system.

Content

↓

Discovery Event

↓

Discovery Workshop

↓

Foundation Workshop

↓

21-Day Integration

↓

Circle

↓

Leadership

↓

Future Workshop

Documentation

Everything becomes a playbook.

No knowledge should remain inside one person's head.

Deliverables:

- Growth Playbook
 - Community Playbook
 - Workshop Playbook
 - Facilitator Playbook
 - Operations Playbook
 - Hub Playbook
-

UFIT Deliverables

Growth

- Marketing strategy
- Content calendar
- Partnership pipeline
- Corporate outreach
- Referral system

Community

- Member onboarding
- Circle system
- Integration journey
- Volunteer development
- Leader journey

Operations

- Workshop systems

- CRM
- Reporting
- Dashboards
- SOPs

Technology

- Product roadmap
- Digital workflow design
- Future UFIT integration

Analytics

Weekly reporting covering:

- Members
- Workshop registrations
- Attendance
- Conversion
- Retention
- Referrals
- Circle participation
- Volunteer growth

NLF Deliverables

Teaching excellence

Curriculum

Coach development

Facilitator development

Movement philosophy

Workshop quality

Community culture

Strategic vision

Weekly Leadership Meeting

Every Monday

Agenda

1.

Previous week's KPIs

1.

Workshop pipeline

1.

Community health

1.

Content review

1.

Operational blockers

1.

Leadership development

1.

Next week's priorities

KPIs

Movement

- Content published
- Content reach

- Community
- Active members
- Weekly Circle attendance
- 21-Day completion rate
- Volunteer applications

Workshop

- Registrations
- Attendance
- Conversion
- NPS
- Referral rate

Leadership

- New Circle Hosts
- Facilitator candidates
- Active volunteers

Operations

- Response time
- Registration accuracy
- Participant satisfaction
- System completion

End of 90 Days

By Day 90, NLF should no longer operate as a collection of successful workshops.

It should operate as a movement with a repeatable architecture:

Hub → Circle → Practice → Workshop, where workshops feed circles, circles develop leaders, and hubs become the local operating organizations. Each

affiliated hub runs official workshops under NLF IP while using the UFIT operating system for CRM, registration, community management, analytics, marketing automation, and playbooks.

The success of this blueprint is measured by one simple question:

Can NLF continue growing because of its systems—not because Travis is working harder?